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Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North main-span.
- Installation of suspenders for phase-2 LT

I was inspecting Gary Anderson’s crew on installation of LT jacking brackets & access platforms. See
below for details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were
inspecting the re-tensioning of CB bolts, installation of suspenders, & installation of jacking brackets &
access platforms by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 06:45, & was on the bridge at 07:20. At this time, Gary’s crew was
installing jacking bracket rods & hydraulic jacks in the South main-span.
- From 08:00 until 09:00, I checked the alignment of the suspender center marks at each pase-1 LT Cable
Band in the South main-span. All of the suspenders were aligned correctly. The 2 that were previously
shifted away from the CB op groove had been corrected yesterday. On each of the suspenders, I marked
inspection lines along the side of the suspender rope to be able to more easily check for future slippage of
the suspender.
- At 09:50, I left the bridge to attend a meeting.
- From 10:00 until 10:40, Roman Granados & I met with ABF Engineers Adam Roebuck & Andre
Markarian. We discussed several field issues that need to be addressed soon, including: paint repairs on
the Tower saddle, blocking in the saddles, suspenders that need to be shifted to align their center marks.
We also talked about some of the details of the upcoming LT operation.
- At 11:00, I arrived back on the bridge. At this time, Gary’s crew was still installing jacking bracket rods &
hydraulic jacks in the South main-span.
- At 12:45, I left the bridge to attend another meeting.
- From 13:00 until 14:20, I attended a Cable staff meeting. We discussed how we plan to separate the
work during LT. Also, we did a broad review of ABF Submittal 2694R00, the LT Plan.
- From 14:30 until 17:00, I continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 17:00 until 17:30, I wrote my diary for the day & checked email.
.
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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